TUKWILA PUBLIC SAFETY PLAN
Monthly Update
July 31, 2019

Overall Plan

Outreach
e Team anticipates another event for the public in late 2019. Ground breaking ceremony
for all Public Safety Plan Projects at the future FS51 site was held on Saturday, March

30, 2019.

Financial Oversight Committee
e The Committee reported to Council on September 4, 2018. The Chair of the Committee
presented to the Finance Committee on June 24, 2019.
e Next Committee Report to Council scheduled for end of 2019.

Siting Advisory Committee
e The Siting Advisory Committee voted to defer regular meetings as the major decisions
have been made. They will meet on an as-needed basis.

Acquisition Lease Updates
e Process is complete.

Disadvantaged Business Enterprise (DBE) Outreach
e See attached status report from outreach consultant Darling Nava.

Near-term Council Decisions and Key Dates
e Contract amendments to Public Safety Committee and Council

e Easement authority
e Public Works master plan

Fire Stations

Siting
e Complete.

Architecture and Programming
e Architectural program has been reviewed and approved by the team.
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Design and Permitting

Building permit for Station 51 was submitted in October. Building permit was received
in all areas except wetlands report. Permit revisions for accepted alternates for Station
51 have been submitted and are under review.

Station 52 Public Works and initial building permits submitted and under review.
Station 52 traffic determination was submitted in February, 2019 with approval received
in April, 2019.

Station 52 Conditional Use Application and Design Review Application have been
submitted. Hearings Thursday, June 26, 2019.

Fire Station 51 meetings scheduled with neighbors to negotiate temporary construction
easements.

Station 52 Phase 1 Public Works Permit Issued 7/9.

Bidding and Construction

Construction for 51 began in May 2019.

Bidding and construction schedule for 52 are on track, early work bidding to start in
June with construction to begin in July.

Fire Station 51 first concrete pour done on 6/13.

See monthly Construction Report for FS 51 construction progress and photos.

Fire Station 52 bidding to continue in September

Station 52 NTP executed for Lydig 7/16.

Station 52 site mobilized and fenced 7/22.

Justice Center

Siting

Complete.

Architecture and Programming

Complete.

Design and Permitting

Complete.

Bidding and Construction

Construction began in early April, 2019 with mobilization of construction trailers and
fencing, utility disconnect work, excavation in the north lot for stormwater utilities,
contaminated soil removal, hazardous materials abatement and demolition of
remaining buildings on the site.

Sitework, excavation, contaminated soil removal, underground utilities and foundation
construction continued.

See monthly Construction Report for construction progress and photos.



Public Works Facility

Siting

e Due diligence items related to site acquisition are complete. The assessment of existing
structures is complete.

e Lot consolidation for two of the three parcels is underway.

e City to take ownership of Heiser Property at the end of the month; landscape building
property was given to the City on June 24, 2019.

e City has taken ownership of Heiser and Lifestyle Landscape building properties and
preparing the steps for demolition of the Lifestyle Landscape building due to public
nuisance risks.

Architecture and Programming
e Team solicited for Architectural services. Council approved a contract for programming
and master planning services with SHKS in November, 2018.
e Master planning and programming phase began in late 2018, with regular meetings with
Public Works staff. Master planning and programming is scheduled to be completed in
July of 2019.

Design and Permitting
e Phase | design scheduled to begin Q3/Q4, 2019, after council approval.

Bidding and Construction
e Phases scheduled to begin in 2020.
¢ Landscape building to be demolished this summer after Council approval of demolition
contract.

Budget

e See attached Budget Report

Schedule

July 2019
e Fire Station 52 phase 1 (early work/foundations) permit received
e Fire Station 52 phase 1 Lydig contract amendment to Committee and Council
e Fire Station 52 phase 1 (early work/foundations) construction begins

August 2019

e Fire Station 52 phase 2 (building) permit submitted
e Public Works Masterplan with phasing presented to Committee
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September 2019
e Fire Station 52 phase 2 (building) permit issued
e Fire Station 52 phase 2 bidding begins
e Public Works Masterplan to full Council

October 2019
e Fire Station 52 phase 2 bidding completed
e Fire Station 52 Lydig contract amendment to Public Safety Committee

November 2019
e Fire Station 52 Lydig contract amendment to Council
e Fire Station 52 phase 2 construction begins

December 2019 through May 2020
e All projects construction continues

May 2020
e Fire Station 51 Substantial Completion
e Public Works Move In

June 2020
e Fire Station 51 Final completion

July 2020
e Fire Station 51 move-in/occupancy

September 2020
e Justice Center Substantial Completion

October 2020
e Justice Center furniture installation and move-in/occupancy

January 2021
e Fire Station 52 Substantial Completion

February/March 2021
e Fire Station 52 move-in/occupancy



TUKWILA PUBLIC SAFETY PROJECTS
Justice Center

SOJ

Construction Management Monthly Report
July 2019

Report Prepared by: Ethan Bernau
Report Reviewed by: Justine Kim

Owner’s Representative: Shiels Obletz Johnsen (SOJ)
Architect: DLR Group
GCCM: BNBuilders

Construction Progress:
e Completed sewer line installation from building to sewer main in Military Road S (in coordination
with City of SeaTac).
e Completed temporary power installation and energization (Seattle City Light).
e Continued earthwork and installation of underground stormwater system.
e Continued removal of contaminated soils and underground storage tanks (USTs) as encountered.
e Continued concrete pours for building footings and stem walls in Area A, B, C.
e Started underground plumbing, water and electrical in Area A, B, C.
e Started installation of curbs in north parking lot.
Upcoming Activities:

e Complete installation of underground stormwater system.
e First lift of paving in north parking lot.

e Firstslab on grade pour (approx. August 8).

e Start of steel erection (approx. August 19).

Budget Status:
e Seeoverall TPSP budget summary updated monthly and included in monthly report package.
Change Order Status:

e Change Order #1 was executed.
e Change Order #2 will be prepared due to unforeseen conditions associated with additional
contaminated soils, underground storage tanks and other miscellaneous issues.

Schedule Status:
e See TPSP master project schedule updated monthly and included in monthly report package.
Critical Issues:

° None.

Tukwila Public Safety Plan - Justice Center - Monthly Report
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Footings Backfilled and Stem Walls Poured

Tukwila Public Safety Plan - Justice Center - Monthly Report



Underground Sewer Lines

Tukwila Public Safety Plan - Justice Center - Monthly Report
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Backfill After Contaminated Soil Removal

e
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Tukwila Public Safety Plan - Justice Center - Monthly Report



TUKWILA PUBLIC SAFETY PROJECTS

Fire Station 51

SOJ

Construction Management Monthly Report

July 2019
Report Reviewed by: Justine Kim

Owner’s Representative: Shiels Obletz Johnsen (SOJ)
Architect: Weinstein A+ U
GCCM: Lydig

Construction Progress:

e All major excavations complete.

e Underground plumbing and electrical ongoing.

e Stem wall form installation is ongoing.

e Underground utility work complete.

e PSE ductwork along Southcenter Blvd. complete.

e Temp power inspection approved and PSE to complete temp power metering.

Upcoming Activities:

e PSE toinstall transformer by August 5™.
e Slabon grade pours to start early August.
e Structural streel erection August 16™.

Budget Status:

e See overall TPSP budget summary updated monthly and included in monthly report package.
Change Order Status:

e Nochange ordersissued in July.
Schedule Status:

e See TPSP master project schedule updated monthly and included in monthly report package.
Critical Issues:

° None.

Tukwila Public Safety Plan - Justice Center - Monthly Report
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Underground electrical progress

;
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Tukwila Public Safety Plan - Justice Center - Monthly Report



Electrical Panel Installation

Tukwila Public Safety Plan - Justice Center - Monthly Report

85



86



87

@ ADNVINDIDO/NIFIAOW
@ Noiwonyisnod/oniaarg D L 3SVHd ADNYANIDO/NI-3AOW

@B SNILLINY3Id/NDIS3A ([T L 3SYHd NOILONYLSNOD/9NIAAig
@ SNINWVYO0Ud

@ 1N3IN3YNDOO0Ud 3/V

g
@ 103roud Cramai Sl i)

L 3SVHd N9IS3a
NVd 3LIS ¥3LSYW

o) LNIWINO0Yd 3/V

R e e e e SHYOM DI19Nd

ADNVANDDO/NI-3AONW

i e NOILDNYLSNOD/ONIAAlg
S B P R ) ONILLIWYId/NOISIA
[Eernmen) ONIWWYHOOYd
@@ INIWRIND0Yd 3/

b i il et et 2 i e bt ) 431LN3D 3D1LSNr

) ADNVdNDIDO/NI-3AOW
R T SR R ) NOILONYLSNOD/9ONIAAIg
ONILLIWYId/NDIS3A
D ONINNVYOOYd

) IN3IW3YNDO0Ud 3/V
¢S NOILVIS FdI4

=D ADNVANIDO/NI-IAOW

T I T L Ve U R ) NOILDONYLSNOD/ONIAAIg
A R R B S Lo L e ONILLIWYId/NDISAA
[Faszaone) ONIWWYIOOYd
[ LNIW34NDO0¥d 3/V
LS NOILVLS 3dI4

0¢0¢ 610¢ 810¢ L10¢ ?L0¢

NV7d AL34VS DIT19Nd VIIMINL




88



= $ | 0s6've6's s | o6g'6£z S [[099'szg'st s | oso'sso'9z s | ooo‘ooo'os S| - s | ooo‘000'0f S TVLOL
o $ | €1¥°EST $ = siluee silGE s | e1vesc s |(b69°12L) S | Lor'sLe S (193fo1g 2 uondnnsuo) [dur) Asusgunuo)
¥ $ [ 89101 $ | 180°s11 $ [ 1sLo1 $ | zes'sLe $ | ooo‘oze $ |(ozp'8pe) $ | 924'899 S (s9AS [eUOISS2301g J9YIQ [our) SIDIAIDS NI
= $ | 00991 $ |aree $ || 1L¥'0s $ || ev9'LL $ | evTvel $ |(e6L'v0r) $ | 9£0'6ZS $ (puog [ou) s150D) paje[ay uonannsuo)
o $ | 000'sso'e 3] [i=20 s - sy - $ | ooo'sso'e  $ |(ooo‘s68‘1)  $ | ooo'0sey  § (xe1, 29 15u0 ‘u0)-21q) uonoNNSUO)
S $ | 000°06 S © Y [ 3] |50 $ | 000'06 $ |(000'02) $ | ooo'ort $ S394/sHunag.
- $ | 99LT s | ooz'z s || e66'69e'st s e61'zLe'sT s |ese'vLe'st s | cl6'vLe'e $ | ovo'o00'zz  $ uonismboy pue
$ | €00'LbY $ | LE6'V6 [Sadiz4 $ || z8e'see $ | S8€'T8L $ | 000's1 S | S8€°L9L $ (VO % udisaq y10q) s3d1A198 /Y
5 Rt [t g o % ; SNIOM OI'IdNd
uoyajdwo)) v 350 Tpugy Sunuoiay | pannnio) 3, ummay || siso) g o1 123png papnino) 13pug i)y oL f pSpngg 123png S - AIVININAS ONLLIOdTY TIONAOD

& $ | £9g'sL1 s [ Lys'os s [ o60'orz'T s || Les'ozeT s [ 000zos' si|EEE $ | 000‘zos‘t 3 TVLOL

S $ | 16791 L [ S 0 [5= $ | 162291 $ | 6s¥'st1 s | zes'ty $ (193fo14 7 uoyonysuo) [our) Aoussunuo)
2 silices $ | 6650 $ [ 99098 $ [l $99'901 $ | $99'901 $ |(s€8) $ | oos'zot $ (504 [pUOISSOJ01d J9YIQ [oUT) SIIAISS N
% $ | 000's $ | vos's1 $ | s6L'TT $ | zoe'zy $ | zog'Ly $ |(869°7) $ | 000'08 S (puog [our) s1s0D pajeoy uononISuO)
< Sl $ | vp8'8¢€ $ | 95829 $ | ooL'901 $ | ooL'901 $ |(oog'ez1) $ | ooo'ogz $ (xe, % 15u0) ‘u0)-a1d) uondNNSUO)
= $ | eLo'e Bfire $ [ oo1'% $ | oo1'y L R7A VA $ |(Lzszn) $ | ooo‘oz $ S93,4/suiIag
2 $ |(D $ | oot $ | siL'eg6 $ || sL8'ee6 S | vL8'€6 $ | 90z'1€ $ | 899'206 $ uomismboy puey
& $ |(0) $ | 005°1 $ || s6v'I€El $ | s66'T€1 $ | s66'z€l $ |(so0°L1) $ | 000°081 $ (VD 2% uBisaQ yoq) sadlAIeg F/v

T e
woyadmo)) w ys0) | sadpug Supyvway | paynmuo) 3uwway || ssod awq osafir || so3png pammo 128png ussin) siafsunsy 1a8png 128png s F$ NOLLVIS 3414

- AAVIVINIS HONLLYOd TN TIINN1OD

s [oro'Lor'sl s ots'opo’s s seo'sect s rse'zse’or s | ooo'osr'sz s [oo0'oss’y s ooo'0oro'st s TV.LOL

$ | TsrosL't ST sl - sila $ | TsriosLt S| zsrery $ | 000'ebe’T s (193014 7 uondnnsuo) [our) Ausdunuo)
$ | 1€6°061 $ | 895'882 $ | ros‘Lsz $ [ 690°9vs $ | o00'LeL $ |(000‘05) $ | 000°L8L $ (s0A§ [eUOISSaj0I] JOYIQ) [OUT) SIIAIDS D
$ | £86'689 $ | see'sLe $ |[ Lsy'zz $ || ess‘oor s | ov8‘060'1 $ |(091°20€) $ | 000°86€°1 $ (puog [our) s150D) paje[sy uoaNNSUO)
$ | 601'880°01  $ | L9S'619°L sl $ || Los’619°L s|oo'oLLt s |oo'6or’y s |ooo'sezer  § (xe 79 15U0D ‘U0)-31q) UONINNSUO)
$ | vve'oze $ | LLT'09 $ | 6L8'sT1 $ [ 9s0'oL1 $ | 0o0o‘coy $ | 000°0s $ | 000'ese $ $99/sHuLIdg
$ [ €008 SAlE $ [ st S || LstLt $ | os1'sz $ ] 091 $ | 0ooo‘ot $ uonismboy puey
$ | 615'LY1 $ | 600'00L $ || v+9°TT6 $ || £59'779°1 $ | zTLroLL't $ | zL1ss¢E $ | 000°51¥°1 $ (VD 7 uBisaq yioq) sadlAIeS F/y

e ENT T o
wopapduo wysoy | saSpug Sumwmay | pasminoy 3,uwway )| sso5 swe o 125t poupino) | paSpug jussny suafsuvay 2Spuy  1oSpug puidig CENOLLVIS 3414
=AAVIVINNS ONILAOdTH TIDNNOD)

= S|zes'oor'z s zoo'tos‘or  s|sco'vri'z  sToor'sko'zt s [zeo'bishi s | £e9TpsT | s | ooo'sczer s TVLOL
- $ [ 908%69Z'1 s - sl - s - $ | o08'69z'T | g08'esT sloo0911'T  § (193fo1q 7¢ uonannsUO) [our) AousFunuo)
S $ | 88s'zit s | 186161 $ | 1ev'1L1 $ || ziv'eoe $ | oo0'oLy $ [(000°05) $ | 000'9zs $ (504§ [euOIssaj01g 12y [oul) S2IIAISS N
- $ | 8LL'T6v s | ovb'sy $ || oLL'ze $ || zze'sst $ | oo0'1£9 $ |(000°00¢) $ | 000'1¢6 $ (puog [our) 5150 pare[ay uononsUO)
- s| - S | osveos’s  § | s6s'Lys $ [ svo'tizor  s|spotic'or s |ovo'sie’t  $|oo0'96e's S (xeL 72 15U0D ‘U0)-21q) UORINISUO)
= s | 881'z81 s | ssL'st s [ vzo'oct $ [ z1s'ist s | oo0'bee $ | 0oo‘001 $ | 0oo'vez $ S99 4/sHuLdg
Q SilEhs SHls 3] [0 s - s| - s| - 3] P S uonisinboy puery
$ | zLizin $ | 86¢'b8¢ $ | 11z'968 $ | 609'08Z'1T | 18L'76€' $ | 18L'zze $ | 000°0L0°1 $ (VD 2 udisa yi0q) SMIAIS /Y

IS NOILVLS Ad14
- AAVIVINNS ONILLHOd Y TIDNNOD

wopapdme) v yso) | 1oSpngy Junmvway | panpnno) Summay || s1s0 2w o 128png paymunno) 1Epng justin)

saafsuvay paSpug 12dpng pousig

= s | 9z0'967°L S| ese'zvo've S| zeL'sso'st s [ s89'869'6s S [ T1L°b66'99 s [(z€9TpS'T) s | epeocss9 TVLOL

= s | oos's S 5 $ || 00s’16%'1 $ || oos'16¥'1 $ | 0000051 $ | oo0'0sZ $ | 0o0'0sZ'1 S V pue 1o} nuo)
z $ | pLs $ | pse'sz $ | s0'z69'cl S| Loo‘otL'el  § | 18s'oIL'El  § |(bIL'9TH) $|sez'eci'vl  § uonisinboy pue
> $ | 000‘0sS 3] |2 s - silisi: $ | 000'0ss $ | 000°0sS il $ (veurzeysjros) uoyeu D dU1S 10§ yuo)
- s|orovyy s - sil- s - S|oLtovy'y  $|(sss1907) s | 1£L'Los’e § (303fo1q 7 uononnsuo) our) Aousdunuo)
z $ | oes‘es $ | LLo'sL8 $ || 689°€11°1 S| 99L°886°1 $|96sz8oc s | 1zL'99z $ | sL8's18°1 $ (594 [eUOISSOJ01q J2YIQ) [oul) SDIAIRS NI
= $ [ 165°128° $ | svr'ziz $ || 829'8bE $ |f eLL's9s s | voe'Lgoz  § |(sLz'so) s|eo'zii'c (puog [our) s150D pare[ay uononnsuo)
2 $|1 $ | 090'691°ce  §|f £€6°T61°9 S| e6619e8e S| v66'19€'8€  § |(b89°9LE) $|8Lo'8EL'8E  § (xeL, % 15U0D ‘u0)-21q) UOKINISUO)
= S | e8v'spe il $ || Lis‘Top $ [ L1s‘top $ | 0oo‘osL $ | 000°0s $ | 000‘0oL $ $33,4/suutog
- $ | 1,89z $ |o1LLse $ | civ'siv'e  sfetieci'e  s)ooo'0os’s  $|sisize $|szi'sLze (VD 2% uBisaQ yioq) sadiAaseg F/y

123pug mmasiny suafsunsy 1p¥pug 128png i HAINAD IDIISNI
~RAVIVINNS ONLLYOdTY “T1))!

uopadmo) w ysoy | sadpng Supnouay | oo 3,umwway (| sson awq orafiy || s23pug paun

89

(19 610C "0 (N i) B1290/M papiau0224) 6107 ‘ST AInrfo so
1500 918 (] 03 91T

(ipuno) £q paydopy uelg 0z-q s198png AASIATY) LOArOUd TVLOL
yoday 3e3png A THINOW ue[J SapIEY - BIMYN], Jo K1)




90



TUKWILA PUBLIC SAFETY PLAN
Monthly DBE OUTREACH EFFORTS

7.26.19

Outreach Consultant updates for June 2019

General Updates for the Last Month

e Lydig & BNB continues to add more subcontractors to their DBE Participation

Lydig Update

e GC have been very busy with Tukwila Fire Station #51

e | have not visited the Site team and will arrange a visit to see, how | can continue to support
their workforce.

e | am trying to arrange a meeting with Lydig & ANEW/PACE, Megan Clark for pre-apprenticeship
opportunities

e Awaiting for bid announcement for Tukwila Fire Station #52

BNB Update

e GC have been very busy with Tukwila Justice Center

e | am trying to arrange a meeting with Lydig & ANEW/PACE, Megan Clark for pre-apprenticeship
opportunities

e | had GC add Caliber Concrete with their DBE Participation Report

Upcoming Events

e At the moment, there are no upcoming events.

Darling Nava Consulting
Outreach@DarlingNava.com
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City of Tukwila

BNB - Justice Center

GC Contract Value $ 29,098,053.00

Updated 4.24.19 Award Amount:| $ 2,153,460
WMBE Participation
Certification
Approximate
Scopes of Work that you Intend to . GCi
Sub/Supplier Name ity of OMWBE Subcontract $
Award to WMBEs Es o Seattle Seif-| QoD S2® | Federal scs e
Certification|  ~SM"2ON | Certification
Roofing Systems Axiom #1027 | $ 583,020
Painting and Coatings Halili WBE 3 219,450
Fire Protection Columbia Fire #1599 | $ 287,890
Irigation and Landscaping RE Sides Landscaping #1054 | $ 1,020,000
Temp Sanitation (NSS) Construction Site Services $ 22,000
Waterproofing Inland Waterproofing WBE $ 21,100
Outreach Coordinator Darling Nava Consulting M4F0026198
In Progress Participation:| $ 2,153,460
Percentage of Award Amount: 7%

Scopes where the sub/supplier is not
yet determined or committed

When do you anticipate making a
selection?

Do you anticipate
using a SCS

Is this a
Spread the
Work SCS

Canonly a
Sole Source
do the
work?

Approximate
Subcontract $
Amount

Total Amount Not Yet Committed to a Sub/Supplier:

RR|R|P |&B |&A |P |h |&p |

Page 2/3
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City of Tukwila

Lydig Construction, Inc Fire Stat

GC Contract Value $§ 9,587,314.00

Updated 7.25.19 Award Amount: $  2,219,102.00
WMBE Participation
Certification
Approximate
Scopes of Work that you Intend to . Ci
Sub/Supplier N ity of OMWBE Subcontract $
Award to WMBEs WORIPRIETTEME I seatte Selt- OUWEE State|  Federal scs g
Certification| “M"°31°N | certification

Roofing Axiom Division 7 SCS $ 217,945
Site Concrete Caliber Concrete Const WBE $ 394,500
Masoonry Cascade Construction SCS $ 310,097
Fencing Secure-A-Site WBE $ 299,000
Steel Erection CHG Building Systems SCS $ 168,922
Overhead Doors Crawford Door Company SB, VOSB $ 102,261
Fire Protection Emerald Fire LLC WBE $ 49,750
Bituminous Waterproofing Inland Waterproofing WBE $ 10,850
Striping Stanley Patrick Striping SCS $ 4,834
Plumbing Adept Mechanical MBE | MBE /DBE SCS $ 659,596
Concrete Sawing Salinas Sawing & Sealing MBE $ 1,347

Trucking SilverStreak Inc WBE M

Site Services Construction Site Services MBE WBE T/M

Office Supplies Keeney Office Supply WBE T/M
Total Amount Intended to be Performed by DBE to Date:| § 2,219,102

Percentage of Contract Amount: 23%

Scopes where the sub/supplier is not
yet determined or committed

When do you anticipate making a selection?

Do you
anticipate
using a SCS

Is this a
Spread the
Work SCS

Canonly a
Sole Source
do the
work?

Approximate
Subcontract $
Amount

Total Amount Not Yet Committed to a Sub/Supplier:

AR NP |0 |0 |0 |0 | |

Page 2/3



€/¢a8ed
%G1 JJuswadinbay uonezinn diysasnuaiddy
v || %z | [z0s¥ ] [ | [16E '$TVLO0L
0 %000 1474 0 14%4 SIEEETEREEN
i0/NIQ# 0 0 0 [uIuy
0 %00°0 818'C 0 818'C ou| “pey||
€ %98'8 129 °1°] 99¢ 07171 ‘Juspuasdsy
2 %189 618 9¢ €9/ slaplingNg
saonuaiddy abejuasiagd 100fo.d SINOH JoqgeT] SINoH
10} SINOH $10}2e43U09qNS [|B PUE J0}OBIJU0D SWlid
Jo Jaquinpy oonuaiddy aonuaiddy loqe Asuinop
JoqeT |ejol
uoljewlojul pajewnsg

'sInoy Joge| [ej0} 8y} JO %G| peaaxe Jo [enbs }snw uojezin asjusiddy yoes Joj siasiom

donuaidde pue [aAs] Asuinof Aq pawoped 8q 0} sINoY J0 Jaquinu pajelse sy} sjedlpul pue ‘08foud SIy} UO }IOM O} PAINPAYDS SIOJOBIUOIGNS |le pue awid ay} 3sI

uejd uoneziinn evduaiddy

95



€/€98eg

%S Jusweadinbay uonezinn diysaanuaiddy
€ | [ %erz | [22670 | (Vs | [€26°) ‘$TV.10L
0 %000 VA 0 A Buraiojuiay puIp 1ISep
0 %000 12T} 0 .22 ainpnjseyy| [9S
0 %000 04 0 0L sia@aulbuz Bupnsuo) NST
€ %6¢€'8 ¥¥9 S 068 uononysuo) bipAT
seapuauddy abejusolag hwww_w_“_: SINOH loqeq SANOH $10}2B43U09qNS ||B PUE J0}OBIJU0D SWlid
Jo JequinpN oonuaddy JoqE] 0L aonualddy Joqge] Asuinop :
uoljewlojul pajewnsy

"SInoy Joge| [ej0} 8y} JO %G| Pasaxa Jo [enba jsnw uopeziyn aopusiddy 'yoes 1o} SI193JOM
8ojusidde pue [9A3] Aeuunof Aq pawriopiad 8q 0} SINOY JO Jequinu PajeWwNSs Uy} ajealpul pue ‘Josfold SiU} UO I0m 0} PS|NPayYos SIOJOBJUOIGNS [|B pue swiid ayyisi]

ueld uoneziyn aanuaiddy

96



	2019-07-29 (1).pdf
	00000001

	2019-07-29 (3).pdf
	00000001
	00000002

	2019-07-29 (4).pdf
	00000001

	2019-08-01 (1).pdf
	00000001

	2019-08-01 (2).pdf
	00000001

	2019-08-01 (3).pdf
	00000001

	00.pdf
	00000001

	2019-08-01 (4).pdf
	00000001
	00000002

	2019-08-01 (5).pdf
	00000001
	00000002
	00000003

	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	Blank Page
	2019-08-01 (8).pdf
	00000001
	00000002




